

Exam Questions PK0-004

CompTIA Project+ Certification Exam

<https://www.2passeasy.com/dumps/PK0-004/>



NEW QUESTION 1

Which of the following are characteristics of a project? (Choose two.)

- A. Ongoing
- B. Temporary
- C. Start and finish
- D. Achieving a goal
- E. Consisting of milestones
- F. Restricting the budget

Answer: BC

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 27

NEW QUESTION 2

A project manager has identified a minor skills gap in the operational team that will end up supporting the project solution. Which of the following is the BEST risk mitigation strategy that the project manager should use?

- A. Organize adequate training and have one of the operational staff as part of the project team.
- B. Raise a risk in the risk register, identify the likelihood and the consequence of the risk occurring.
- C. Have the project adequately document the solution and ensure a transition is in place.
- D. Escalate this as an issue to the project control board and ensure that there is adequate discussion.

Answer: A

NEW QUESTION 3

Which of the following roles has approval authority for project funding?

- A. Champion
- B. Chief Financial Officer (CFO)
- C. Project Management Office (PMO)
- D. Sponsor

Answer: D

Explanation:

References <https://books.google.com.pk/books?id=scjmDQAAQBAJ&pg=PA29&lpg=PA29&dq=comptia+roles+has+appr>

NEW QUESTION 4

Which of the following tools would a project manager use to determine the root cause of an issue?

- A. Pareto Chart
- B. Ishikawa Diagram
- C. Histogram
- D. Monte Carlo Analysis

Answer: B

NEW QUESTION 5

A project team is overseeing the installation of a new reptile habitat at the local zoo. During execution, zoo personnel decides to house a different type of reptile that will require a different temperature range than the capacity of the installed system. The modification has been approved. Which of the following constraints are MOST likely to be affected? (Choose two.)

- A. Quality because the existing system is now outside the threshold.
- B. Requirements because this is a change to initial scope.
- C. Cost because replacing the system incurs additional expense.
- D. Schedule because this was an unscheduled task and will impact the timeline.
- E. Stakeholders because they will need to understand the modification and provide buy-in.

Answer: CD

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 293

NEW QUESTION 6

A milestone task on the critical path has been completed. Which of the following should the project manager notify?

- A. Owner of predecessor task
- B. Project team
- C. Project sponsor
- D. Project steering committee

Answer: C

NEW QUESTION 7

A PM receives notification that an issue will impact A Deliverable on the critical path. The issue is logged with a unique ID and assigned to a team member; however, the team member has not addressed it after a week. Which of the following would be the BEST approach to resolving the issue?

- A. Assign A Different team member to resolve the issue before the next status meeting.
- B. Review the issue with the assigned team member to determine A Due date.
- C. Set A Due date to resolve the issue and inform the assigned team member.
- D. Report the team member to a functional manager for disciplinary action.

Answer: B

NEW QUESTION 8

A project manager is justifying a required change with the associated impact on the project. Which of the following is the NEXT step?

- A. Implementation
- B. Approval
- C. Validation
- D. Auditing

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 9

An industry leader may be joining the project team and can potentially provide additional expertise. Which of the following strategies should the project manager employ?

- A. Exploitation
- B. Acceptance
- C. Validation
- D. Transfer

Answer: C

NEW QUESTION 10

A project manager provides status reports to a customer on A Biweekly basis, but the customer is very busy and only has a few minutes to review the project. Which of the following are critical for the project manager to provide?

- A. Cost, schedule, organizational chart, and risks/issues
- B. Risks/issues, cost, RACI chart, and action items
- C. Schedule, cost, risks/issues, and milestones
- D. Action items, organizational chart, schedule, and NDA

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 326

NEW QUESTION 10

Resources for a project report to a project manager and a functional manager. The organizational structure is:

- A. Matrix
- B. Ad hoc
- C. Functional
- D. Projectized

Answer: A

NEW QUESTION 14

Three IT companies have agreed to summarize their efforts as a common organization to generate new businesses in the IT cloud computing industry. Which of the following is the type of organizational change described?

- A. Expansion
- B. Rightsizing
- C. Merger
- D. Onboarding

Answer: C

NEW QUESTION 18

A team member was replaced on a project by a new team member of equal capability. Which of the following should the project manager do FIRST?

- A. Resource loading
- B. Resource leveling
- C. Prioritizing tasks

D. Allocating resources

Answer: D

NEW QUESTION 20

A project manager received a change request, immediately documented the required changes, and evaluated the impact of and justification for the changes. Which of the following should the project manager do NEXT?

- A. Gain approval for the changes.
- B. Identify the approval authority.
- C. Implement the changes.
- D. Create an emergency change request.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 22

A new stakeholder has requested the status and progress reports for the project milestones. Which of the following documents should the project manager address FIRST?

- A. Project communication plan
- B. Project status report
- C. Project management plan
- D. Project backlog

Answer: C

NEW QUESTION 27

Which of the following vendor documents specifically address quality? (Select TWO).

- A. LOI
- B. SLA
- C. Warranty
- D. PO
- E. NDA

Answer: AB

NEW QUESTION 29

The PMO is responsible for: (Choose two.)

- A. managing the project plan, scope, risk, and budget.
- B. contributing expertise, deliverables, and estimates of costs.
- C. setting standards and practices for the organization and providing governance.
- D. outlining consequences of non-performance and coordinating between disparate projects.
- E. approving funding, developing the project schedule, and gathering high-level requirements.

Answer: CD

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 85

NEW QUESTION 32

A project manager needs to identify the resources assigned to a particular task. In which of the following documents can this information be found?

- A. Project schedule
- B. Cost plan
- C. Scope statement
- D. Impact assessment

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 156

NEW QUESTION 33

Which of the following statements are correct regarding project management? (Select two.)

- A. A project can be part of an organization's program management.
- B. An organization's portfolio will include programs.
- C. A program has ADefined start and finish.
- D. An organization's portfolio is a temporary and unique endeavor.
- E. A project portfolio will be managed under program management.

Answer: BC

NEW QUESTION 35

A software development project is struggling with a certain technology that is unknown to the project team. A project manager has received a third-party proposal to transfer the risk. Which of the following should the project manager do NEXT?

- A. RF1
- B. RFP
- C. RFQ
- D. Change request
- E. Request for bid

Answer: E

NEW QUESTION 38

Task B is not planned to start until Task A is completed. Task A is delayed and will not be completed on time. Starting Task B prior to Task A completing is an example of:

- A. Managing change
- B. Fast tracking
- C. Rolling wave planning
- D. Crashing

Answer: B

NEW QUESTION 43

Which of the following elements should be included on a responsibility assignment matrix?

- A. Responsible, accountable, consulted, informed
- B. Resource, accountable, signoff, input
- C. Responsible, accurate, confidential, informed
- D. Resource, accountable, consulted, informed

Answer: A

NEW QUESTION 48

Which of the following is an example of a project?

- A. Purchasing pedometers from local retail stores for employees
- B. Implementing a health awareness program at an organization
- C. Conducting semi-annual blood drives at an organization
- D. Presenting a scripted workshop at an organization's three locations

Answer: B

NEW QUESTION 53

A project in the execution phase is over budget, and tasks on the critical path are on schedule. Which of the following should the project manager do NEXT?

- A. Update the project management plan.
- B. Issue a change request.
- C. Revise the project charter.
- D. Evaluate the impact to the baseline.

Answer: D

NEW QUESTION 54

A project manager is not required to participate in performance appraisal meetings with team members. The project manager is working within which of the following organizational structures?

- A. Projectized
- B. Balanced matrix
- C. Functional
- D. Strong matrix

Answer: D

NEW QUESTION 58

A task on the critical path will not be completed on time. The project manager is reviewing both the schedule and the risk register to create a corrective action plan. The project completion date and quality of the deliverable cannot change. Which of the following activities should the project manager perform NEXT?

- A. Revise the project plan.
- B. Update the issue log.
- C. Request additional funding.
- D. Issue a change request.

Answer: A

NEW QUESTION 63

new stakeholder has been added to a project with ABAG of \$850,000. The stakeholder has raised five change requests to the CCB; two of them have been approved, and three are awaiting initial review. Considering the project has a CPI of 0.89 and an SPI of 1.14, and the approved ones will be implemented, which of the following should the project manager do LAST?

- A. Identify and document the risk.
- B. Evaluate the impact and justification.
- C. Implement the change.
- D. Update the documents and plans.

Answer: D

NEW QUESTION 68

In which of the following categories does ABusiness process change fit?

- A. Project change
- B. Organizational change
- C. General change
- D. Departmental change

Answer: B

Explanation:

“Business process changes typically occur within the organization. An example of ABusiness process change is automating a process that previously was performed on paper. If your project has anything to do with this process or is impacted by the process, changes will be coming your way”
Excerpt From: Kim Heldman. “CompTIA Project+ Study Guide.” iBooks.

NEW QUESTION 73

Which of the following is used to perform a root cause analysis?

- A. IshikawaDiagram
- B. Bar chart
- C. Pareto diagram
- D. Scatter plot

Answer: A

Explanation:

Reference
<http://asq.org/learn-about-quality/cause-analysis-tools/overview/overview.html>

NEW QUESTION 78

Which of the following describes risk mitigation?

- A. The transfer of the risk to another entity or project inside or outside the organization, along with associated costs.
- B. The understanding of the risk with ADetailed Explanation: of how the project intends to address the potential for occurrence.
- C. The quantification of the risk in terms of how much the risk could potentially cost the project or parent organization.
- D. The weighting or prioritization of the risk against all other identified risks within this project or others associated with it.

Answer: B

NEW QUESTION 82

A company is in the process of combining the human resources and marketing departments. Which of the following describes this change?

- A. Business process change
- B. Business merger
- C. Internal reorganization
- D. Interorganizational change

Answer: A

NEW QUESTION 87

The project manager has noticed a vendor is not performing in accordance with the SLA.

Which of the following items should the project manager use to highlight the vendor's areas of poor performance?

- A. Balanced score card
- B. WBS
- C. Post-project evaluation
- D. PERT

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 332

NEW QUESTION 90

A project manager has noticed poor attendance at status meetings.

Which of the following strategies should the project manager use to improve attendance? (Choose two.)

- A. Provide an agenda before the status meeting.
- B. Adhere to an agenda and scheduled time.
- C. Add non-project-related items to the agenda.
- D. Add and discuss new agenda items throughout the meeting.
- E. Discard the action items at the conclusion of the meeting.

Answer: AB

NEW QUESTION 92

When an action is taken on a risk, which of the following is being done and which document needs to be updated?

- A. Mitigating risk, and the risk register should be updated
- B. Accepting risk, and the risk review document should be updated
- C. Avoiding risk, and the risk review document should be updated
- D. Exploiting risk, and the risk register should be updated.

Answer: A

NEW QUESTION 94

Which of the following activity sequencing techniques uses nodes to symbolize the dependencies of each activity?

- A. Critical Path Method
- B. Critical Chain Method
- C. Arrow Diagramming Method
- D. Gantt Chart Method

Answer: C

NEW QUESTION 97

Which of the following defines the minimum level of engagement of a stakeholder?

- A. Passive
- B. Invested
- C. Contributing
- D. Interested

Answer: A

NEW QUESTION 98

A minor change to the baseline schedule is required. This change will be the second minor modification to the schedule. Which of the following is the appropriate version number?

- A. 0.3
- B. 1.2
- C. 2.0
- D. 3.0

Answer: B

NEW QUESTION 99

A project team has finished creating a WBS and started developing a schedule. The team should FIRST determine the:

- A. durations.
- B. tasks.
- C. critical path.
- D. resources.

Answer: B

NEW QUESTION 103

A project manager procures additional resources from a local company. Which of the following describes this event?

- A. Reorganizing
- B. Onboarding
- C. Offshoring
- D. Outsourcing

Answer: A

NEW QUESTION 108

A customer has requested additional features for an active project. Which of the following steps should take place NEXT?

- A. Implement the requested changes.
- B. Evaluate the impact of the changes.
- C. Update all project documents.
- D. Submit the requested changes to the CCB.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 293

NEW QUESTION 109

A project has just finished performance testing and found that the application can only handle 100 concurrent users where the requirement was to handle 500 concurrent users.

In which of the following components of the project plan should this be documented?

- A. Scope statement
- B. Issues log
- C. WBS
- D. Change form

Answer: B

NEW QUESTION 112

Which of the following is the MOST appropriate communication method for a highly confidential message to a Multilanguage global project team?

- A. Encrypted email
- B. Face-to-face communication with a translator
- C. Social media communication through a secure connection
- D. Voice conferencing

Answer: A

NEW QUESTION 114

A project's key stakeholders have requested significant changes that will affect the scope. To adjust the project scope, which of the following need to be changed? (Choose two.)

- A. Cost performance parameter
- B. Project schedule
- C. KPI
- D. Corrective action plan
- E. WBS

Answer: BE

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 133
<https://books.google.co.za/books?id=evR0gPFBHJ4C&pg=PA128&lpg=PA128&dq=complete+a+project+soon>

NEW QUESTION 117

The project manager has had a large number of change requests approved by the project steering committee, but has been given no extra time to deliver the project.

Which of the following schedule compression techniques should be used by the project manager?

- A. Rescheduling
- B. Crashing
- C. Rebaselining
- D. Control scope

Answer: B

NEW QUESTION 122

A project manager is creating the WBS.

In which of the following phases is the project?

- A. Initiation
- B. Planning
- C. Execution
- D. Closing

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 139

NEW QUESTION 127

ADaily standup Scrum meeting is BEST accomplished in a:

- A. telephone conference.
- B. group email.
- C. face-to-face meeting.
- D. video conference.

Answer: C

NEW QUESTION 129

During the storming stage of a project team's development, it is common to experience confusion about tasks and responsibilities because:

- A. there is unfamiliarity with the project structure.
- B. there is a lack of trust among team members.
- C. there are minimal team decisions.
- D. there is no engagement of the team by the project manager.

Answer: B

NEW QUESTION 133

An active project has a CPI of 0.92. Which of the following can be determined?

- A. The project is currently over budget.
- B. The project has ABudget surplus.
- C. The project is ahead of schedule.
- D. The project is behind schedule.

Answer: A

Explanation:

Reference
<http://smallbusiness.chron.com/project-management-cpi-numbers-mean-35541.html>

NEW QUESTION 136

There are four parallel paths on a network diagram. The summary duration of each path is below: A, C, G: 10 weeks

- A, B, F: 8 weeks
- D, E, H: 12 weeks
- D, B, F: 7 weeks

Which of the following tasks are on the critical path?

- A. A, C, G
- B. A, B, F
- C. D, E, H
- D. D, B, F

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 175

NEW QUESTION 140

A senior manager asks a project manager for an estimated budget on a new project. Which of the following is the BEST step for the project manager to take?

- A. Tell the senior manager the estimation is not available yet.
- B. Use the budget from a similar project to generate estimates.
- C. Ask a SME for an opinion and propose an estimate.
- D. Gather the team to immediately generate estimates.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 164

NEW QUESTION 143

Which of the following individuals is MOST likely to be a key stakeholder for the product launch phase of a project?

- A. Sales clerk
- B. Marketing representative
- C. Team lead
- D. Product item

Answer: B

NEW QUESTION 147

In a project with a of \$235,000, the CPI is 0.80, and the SPI is 1.20. Based on this information, which of the following can the key stakeholders determine about the

project?

- A. The project is under budget and ahead of schedule.
- B. The project is over budget and ahead of schedule.
- C. The project is under budget and behind schedule.
- D. The project is over budget and behind schedule.

Answer: A

NEW QUESTION 151

An organization has multiple projects that are taking place simultaneously.

Which of the following should be tasked with ensuring resources are appropriately allocated to projects?

- A. PMO
- B. Project sponsor
- C. Project coordinator
- D. HR

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

NEW QUESTION 153

Which of the following project documents should be used to record the occurrence of an unplanned event?

- A. Action log
- B. Risk log
- C. Change log
- D. Issue log

Answer: D

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 327

NEW QUESTION 157

A vendor is unable to deliver an order by the specified date.

Which of the following should be the project manager's NEXT steps? (Choose two.)

- A. The project manager should notify the affected project team and, if necessary, adjust the schedule because the project could potentially encounter delays.
- B. The project manager should notify the project sponsor to update the schedule in the documentation because the project could potentially encounter delays.
- C. The project manager should adjust the schedule in the documentation and, if necessary, take steps to rush other areas of the schedule so the project will not encounter delays.
- D. The project manager should update the project management plan in the documentation to reflect the reason for the possible delay in the project timeline.
- E. The project manager should update the procurement plan and action items to reflect the possible delay in the project timeline.

Answer: AD

NEW QUESTION 159

The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation.

Which of the following should the project manager bring to the meeting to support this recommendation? (Choose two.)

- A. The issue log to show why the vendor should be replaced.
- B. The team action items to show why the vendor should be replaced.
- C. The scope statement to show why the vendor should be replaced.
- D. A procurement plan to show why the vendor should be replaced.
- E. A change management plan to have the vendor replaced.

Answer: AE

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 291, p. 327

NEW QUESTION 160

A project manager is assigned to a new project that must start immediately. No formal or approved documents have been authored for the project. The project manager must identify project roles, justify the business need, and determine project scope boundaries.

Which of the following documents should the project manager create?

- A. Business case
- B. Project charter
- C. Scope statement
- D. Project management plan

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 107

NEW QUESTION 163

A project manager is attempting to establish the proper sequencing and duration of project activities. Which of the following would be the MOST beneficial?

- A. Network diagram
- B. Ishikawa Diagram
- C. WBS
- D. Gantt chart

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 160

NEW QUESTION 168

A key stakeholder asks the project manager for additional features. Which of the following documents should the project manager refer to before responding to this request?

- A. Process diagram
- B. Change control plan
- C. Balanced scorecard
- D. SWOT matrix

Answer: B

NEW QUESTION 169

Which of the following are characteristics of a project? (Choose two.)

- A. A project is a temporary endeavor.
- B. A project provides a unique product, service, or result.
- C. A project is an ongoing endeavor.
- D. A project involves scheduled maintenance.
- E. A project includes life-cycle cost management.

Answer: AB

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 71

NEW QUESTION 172

At a project kickoff meeting, several team members acted unprofessionally. The project manager would like to set expectations for team interaction. Which of the following would BEST accomplish this?

- A. Team contract
- B. Corrective action plan
- C. User acceptance policy
- D. MOU
- E. SLA

Answer: A

NEW QUESTION 175

A customer will have ongoing changes to project requirements. Which of the following is the BEST project management methodology for this requirement?

- A. Waterfall
- B. Agile
- C. PRINCE2
- D. Bottom-up

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 310

NEW QUESTION 180

A project manager is unsure if the quality of a Deliverable from a SME meets specifications. Which of the following is the BEST way for the project manager to address the issue?

- A. Conduct a face-to-face or telephone meeting with the team member.
- B. Send an email outlining the concerns to the team member.
- C. Send a project team meeting to obtain feedback from everyone.
- D. Post the issue on the wiki page for input from stakeholders.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 261

NEW QUESTION 183

In which of the following organizational structures would a project manager have the MOST authority?

- A. Projectized
- B. Strong matrix
- C. Balanced matrix
- D. Functional

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 57

NEW QUESTION 185

Which of the following documents does a vendor rely on MOST before committing funding and resources to a project?

- A. SOW
- B. PO
- C. SLA
- D. MOU

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 299

NEW QUESTION 188

The design activity of a project has the following cost attributes: PV = 100,000

EV = 20,000

AC = 90,000

Based on this scenario, calculate the schedule variance.

- A. -80,000
- B. -70,000
- C. 10,000
- D. 120,000

Answer: A

NEW QUESTION 191

A team member has completed an assigned task. Which of the following roles should be notified FIRST?

- A. Project sponsor
- B. Key stakeholders
- C. Project manager
- D. Project team

Answer: C

NEW QUESTION 194

A WBS is being developed for a project.

Which of the following would be BEST suited to contribute cost and time estimates for the project activities?

- A. Project team members
- B. Project sponsor
- C. Project manager
- D. Project scheduler

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

NEW QUESTION 199

If a project sponsor wants to know the current status and progress of a project, which of the following is the BEST approach to find this information?

- A. The project sponsor should obtain the current status from team members, put it into a presentation, and present it to the project manager for review.
- B. The scheduler should obtain the current status from team members, apply it to the baseline of the schedule, and run a report.
- C. The scheduler should obtain the current status from team members, update the project charter, project management plan, dashboard, and SOW, and then create a status report to provide to the project manager.
- D. The scheduler should obtain the current status from team members, update the risk register, and provide the information to the project champion for review.

Answer: B

NEW QUESTION 201

A project has passed a phase-gate, and the new phase is ready to begin. Which of the following is the MOST appropriate method to communicate the transition to team?

- A. Kickoff meeting
- B. One-on-one meetings
- C. Voice conferencing
- D. Instant messaging

Answer: B

NEW QUESTION 205

A company has updated the method it uses to initiate projects. The company requires RFPs from three vendors, and low and high bids must be rejected to determine the selected vendor.

Which of the following terms describe this requirement?

- A. Outsourcing
- B. Business acquisition
- C. Business process change
- D. Internal reorganization

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 210

A project team has determined it will need to source data from a system that was not part of the project scope. The role of the project manager is to analyze which of the following impacts?

- A. Technical design, schedule, and budget
- B. Business process impacts and resourcing
- C. New software and hardware requirements
- D. Schedule, budget, and quality

Answer: C

NEW QUESTION 215

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PK0-004 Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PK0-004 Product From:

<https://www.2passeasy.com/dumps/PK0-004/>

Money Back Guarantee

PK0-004 Practice Exam Features:

- * PK0-004 Questions and Answers Updated Frequently
- * PK0-004 Practice Questions Verified by Expert Senior Certified Staff
- * PK0-004 Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PK0-004 Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year