

# CompTIA

## Exam Questions PK0-005

CompTIA Project+ Certification Exam



#### NEW QUESTION 1

Following a successful release, a project manager sent a survey to all stakeholders to gain an understanding of opportunity areas for the team. Which of the following can use the survey results as an input?

- A. Daily stand-up
- B. Project momentum
- C. Performance feedback
- D. Meeting minutes

**Answer: B**

#### NEW QUESTION 2

A project team gathers weekly to review its progress. Which of the following is the project manager MOST likely to have prepared to ensure team members who are absent remain informed about assignments?

- A. Status report
- B. Project plan
- C. Change log
- D. Meeting minutes

**Answer: D**

#### NEW QUESTION 3

A project manager prefers to have immediate contact with team members because it allows for faster response times and more interactive discussions. Which of the following communication methods should the project manager use?

- A. Synchronous
- B. Informal
- C. Asynchronous
- D. Formal

**Answer: A**

#### NEW QUESTION 4

As part of the planning phase, a PM has defined tasks, durations, resources, and costs. Which of the following is the NEXT step in the process?

- A. Update the work breakdown structure.
- B. Review the backlog.
- C. Seek baseline approval.
- D. Establish the resource pool.

**Answer: C**

#### NEW QUESTION 5

By developing a project schedule, a PM has already validated the constraints, outlined the duration of the tasks and the phases, and confirmed the proper sequence and flow of the project. Which of the following activities still needs to be performed to complete the schedule?

- A. Allocate resources.
- B. Determine the project budget.
- C. Develop a communication plan.
- D. Establish baselines.

**Answer: D**

#### NEW QUESTION 6

During the stabilization phase for recently deployed software, an end user reports a bug that is compromising data integrity. Which of the following tools will the project manager MOST likely use?

- A. Issue log
- B. Defect log
- C. Change log
- D. Task board

**Answer: B**

#### NEW QUESTION 7

The project team determines that software installation can only begin after the desktops have been installed and can be powered on. Which of the following dependencies does this represent?

- A. External
- B. Internal
- C. Mandatory
- D. Discretionary

**Answer:**

B

#### NEW QUESTION 8

A hurricane delays the shipment of critical equipment for a project. Which of the following is BEST to use to document the effects of this delay?

- A. Issue log
- B. Gantt chart
- C. Milestone chart
- D. Change control log

**Answer: C**

#### NEW QUESTION 9

While developing a project charter, a PM discovers that some of the legal requirements have not been addressed during the project concept preparation, which could result in significant financial penalties against the organization. The PM knows that implementation of appropriate changes is costly and will exceed the budget and scope of the project. Which of the following should the PM do FIRST?

- A. Escalate the finding to the change control board.
- B. Add a risk to the risk register for validation.
- C. Consult the RACI matrix to identify ownership of the risk.
- D. Have a meeting with the project sponsor and main stakeholders.

**Answer: D**

#### NEW QUESTION 10

Which of the following activities would a project manager perform during the closing phase? (Choose three.)

- A. Lessons learned
- B. Risk analysis
- C. Removing resources
- D. Acquiring resources
- E. Statement of work sign-off
- F. Stakeholder analysis
- G. Removing access

**Answer: AEF**

#### NEW QUESTION 10


A project manager has been assigned to a new project. During the planning phase, the project manager needs to get an understanding of the purpose of the project. Which of the following should the project manager do?

- A. Collate the lessons learned.
- B. Perform a gap analysis.
- C. Review existing artifacts.
- D. Conduct a retrospective.

**Answer: C**

#### NEW QUESTION 12

A project team evaluated the performance of a new reporting system and the quantity of queries to be processed during predetermined time stamps.



Which of the following is the current status of the process?

- A. Based on the rule of seven, the process is under control.
- B. The amount of data is insufficient to determine if quality is low.
- C. The process is out of control and should be revised.
- D. The goal should be adjusted since most of the data points are close to the lower limit.

**Answer: C**


### NEW QUESTION 16

As a result of an approved change, the project manager updates the project plan with the newest project end date. Which of the following change control processes should the project manager complete NEXT?

- A. Document the request in the change control log.
- B. Communicate the change deployment.
- C. Conduct an impact assessment.
- D. Implement the change.

**Answer: C**

**Explanation:**



### NEW QUESTION 20

An opportunity emerged in the middle of a project life cycle. Which of the following is the BEST action for the project manager to take?

- A. Exploit the risk.
- B. Accept the risk.
- C. Avoid the risk.
- D. Transfer the risk.

**Answer:** D

#### NEW QUESTION 23

Halfway through a project, the sponsor states that the project is taking too long to complete. Which of the following should the project manager consult?

- A. Gantt chart
- B. Maintenance window schedule
- C. Functional requirements
- D. Test results

**Answer:** A

#### NEW QUESTION 25


After determining the appropriate maintenance window, which of the following should occur NEXT in the operational infrastructure change process?

- A. Implement the change.
- B. Approve the test plan.
- C. Notify customers.
- D. Develop a rollback plan.

**Answer:** B

#### NEW QUESTION 28

A project sponsor asked the PM to provide a summary of the current financial status. The PM uses the following burn up chart for the analysis:



Based on the chart, which of the following is the current status of the project?

- A. Behind schedule and over budget
- B. Behind schedule and under budget
- C. Ahead of schedule and over budget
- D. Ahead of schedule and under budget

**Answer:** B

#### NEW QUESTION 32

.....

## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

### PK0-005 Practice Exam Features:

- \* PK0-005 Questions and Answers Updated Frequently
- \* PK0-005 Practice Questions Verified by Expert Senior Certified Staff
- \* PK0-005 Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PK0-005 Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
**[Order The PK0-005 Practice Test Here](#)**